

IT ELECT 2 - Project Deliverables & Milestones

◆ Task 3 – April 18, 2026

Core System Development: User Authentication & Data Management

Objectives: Establish a secure and functional foundation for your application.

Deliverables:

- User Authentication System
 - User Registration (Sign-Up)
 - User Login (Sign-In)
 - User Logout
- Security Implementation
 - Password encryption (e.g., BCrypt)
 - Secure authentication handling (session-based or token-based)
- Validation & Session Management
 - Frontend and backend form validation
 - Proper session handling and access control
- CRUD Operations
 - Create, Read, Update, Delete functionalities
 - At least one fully functional module with database integration

Expected Output:

A working authentication system with secure login flow and at least one module capable of handling data operations.

◆ Task 4 – April 25, 2026

Database Integration & Complex Transactions

Objectives: Demonstrate relational database design and multi-entity operations.

Deliverables:

- Implementation of transactions involving two or more related tables
- Proper use of:
 - Foreign keys and relationships
 - Joins (INNER, LEFT, etc.)
- Data consistency and integrity handling

Expected Output:

Functional features that demonstrate real-world relational data interactions (e.g., order + user, booking + payment, etc.).

◆ Task 5 – May 2, 2026

Reporting and Data Visualization

Objectives: Enable data-driven insights from your system.

Deliverables:

- System-generated reports such as:
 - Summary reports
 - Transaction history
 - User activity logs
- Optional:
 - Charts/graphs (using libraries like Chart.js, etc.)
 - Export features (PDF, Excel, CSV)

Expected Output:

At least one dynamic report generated from your database with meaningful insights.

◆ Task 6 – May 9, 2026

System Refinement, Testing & Deployment

Objectives: Prepare the system for production-level demonstration.

Deliverables:

- Project Refinement
 - UI/UX improvements
 - Code optimization and cleanup
- Testing
 - Functional testing (all features working)
 - Bug identification and resolution
- Version Control
 - Updated and organized repository in GitHub
 - Proper commits and documentation (README)
- Cloud Deployment
 - Live deployment using platforms such as:
 - Vercel
 - Render
 - Amazon Web Services
 - DigitalOcean

Expected Output:

A stable, deployed, and accessible web application with a live URL.

◆ Task 7 – May 16, 2026
Final Presentation & System Defense

Objectives: Present and defend your system before the panel.

Deliverables:

- Full system demonstration (live or recorded backup)
- Presentation slides (problem, solution, architecture, demo)
- Explanation of:
 - Technologies used
 - Challenges encountered
 - Future improvements
- Prepared Q&A with panelists, including Dr. Tanquis

Expected Output:

A clear, confident, and professional presentation of your capstone project.

◆ Task 8 – May 23, 2026
Final Submission of Outputs

Objectives: Submit all required project artifacts.

Deliverables:

- Complete source code (via repository link)
- Final documentation (PDF or printed copy)
- Deployment link (live system)
- Presentation slides
- Optional: User manual / system guide

Expected Output:

A complete, well-documented, and deployable capstone project ready for evaluation.